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Carmel Redevelopment Commission  

STRATEGIC HIGHLIGHTS 

¶ The CRC approved the Project Agreement and amended use of TIF funds for the Grand and Main 

Project (Edward Rose).  Final signatures are expected in July, 2015. 

¶ A TIF increment intent statement was approved and will be distributed to required authorities.  

The CRC intends to utilize all TIF funds received. 

¶ The CRC approved a construction contract to complete the Tarkington Garage masonry façade 

adjacent to the Mezz. 

¶ Construction projects for the Nash, Mezz, and Reflecting Pool are complete or near completion. 

FINANCIAL HIGHLIGHTS 

The following highlights represent unrestricted funds available to the CRC to work its mission.  Total 

savings at month-end were 3,832,314.  Savings are considered restricted and are in addition to the ending 

balance noted below. 

  

May Beginning Balance         $     5,053,487 

May Revenues        $        217,014 

May Expenditures         $        165,673 

May Ending Balance         $     5,104,828 
  

A draft 2016 CRC budget will be submitted to Council for review in July.  As requested, this follows the 

timeline of the City Department budget process.  The CRC will approve a final 2016 budget in Fall, 2015. 

FUNCTIONAL HIGHLIGHTS 

¶ CRC staff, the CRC Treasurer, and Clerk Treasurer (CT) staff met once in June to discuss storage of 

records and the off-site storage unit that the CT office will not continue beyond 2015, which 

contains CRC records.  Attendees were the CT, CRC Director and CRC Office Manager.   

¶ Original records transferred to and/or documents shared with CT office for record-keeping:  

DATE DOCUMENT METHOD 

n/a    

LOOKING AHEAD 

¶ Agreements will begin to be developed with Anderson Birkla regarding the Party Time site.  All 

agreements and project design will seek Council input and approval this summer. 

¶ Midtown development discussions are underway.  A TIF request is anticipated in 2015. 

¶ The CRC will finalize a mid-2015 and 2016 budget in July. 

CITY COUNCIL JULY, 2015 REPORT 
REPORTING ON MAY 2015 FINANCES 

JUNE 2015 ACTIVITIES 
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Financial Statement  

MAY MONTH-END FINANCIAL BALANCE  

%ÎÄÉÎÇ "ÁÌÁÎÃÅ ×ÉÔÈÏÕÔ 
2ÅÓÔÒÉÃÔÅÄ &ÕÎÄÓ ɕ  

$ 5,104,828 

%ÎÄÉÎÇ "ÁÌÁÎÃÅ ×ÉÔÈ 
2ÅÓÔÒÉÃÔÅÄ &ÕÎÄÓ   

$ 8,937,142 

 

SUMMARY OF CASH  

For the Month Ending May 30, 2015 

59{/wLt¢Lhb !/¢¦![ 
ahb¢I[¸ 
twhW9/¢Lhb ±!wL!b/9 

#ÁÓÈ "ÁÌÁÎÃÅ υȾρȾρυ    

     ρρπρ #ÁÓÈ  $5,004,383.34   $5,004,383.34   $-    

     ρρρπ 4)&   49,103.18   49,103.18   -    

4ÏÔÁÌ #ÁÓÈ  $5,053,486.52   $5,053,486.52   $-    

    

2ÅÃÅÉÐÔÓ    

     ρρπρ #ÁÓÈ  $217,013.93   $227,475.43   $(10,461.50) 

     ρρρπ 4)&  -     -     -    

     $ÅÖÅÌÏÐÅÒ 0ÁÙÍÅÎÔÓ   -     -     -    

     4ÒÁÎÓÆÅÒ ÔÏ 32&  -     -     -    

4ÏÔÁÌ 2ÅÃÅÉÐÔÓ  $217,013.93   $227,475.43   $(10,461.50) 

    

$ÉÓÂÕÒÓÅÍÅÎÔÓ    

     ρρπρ #ÁÓÈ  $165,672.59   $165,672.59   $-    

     ρρρπ 4)&  -     -     -    

4ÏÔÁÌ $ÉÓÂÕÒÓÅÍÅÎÔÓ  $165,672.59   $165,672.59   $-    

    

     ρρπρ #ÁÓÈ  $5,055,724.68   $5,066,186.18   $(10,461.50) 

     ρρρπ 4)&   49,103.18   49,103.18   0.00  

#ÁÓÈ "ÁÌÁÎÃÅ υȾσρȾρυ  $5,104,827.86   $5,115,289.36   $(10,461.50) 

    

 4ÏÔÁÌ 5ÓÁÂÌÅ &ÕÎÄÓ  $5,104,827.86  $5,115,289.36  ($10,461.50) 

 $(1,000,000)

 $-

 $1,000,000

 $2,000,000

 $3,000,000

 $4,000,000

 $5,000,000

 $6,000,000

MAY MONTH END BALANCE*

Actual Budget Variance
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FUND BALANCES AND OUTSTANDING RECEIVABLES 

As of May 31, 2015 

2ÅÓÔÒÉÃÔÅÄ &ÕÎÄÓ  
 Energy Center Reserve $502,055  

 Civic Rent Reserve 802,341  

 Supplemental Reserve Fund 2,527,918  

   Sub-total: 3,832,314 
5ÎÒÅÓÔÒÉÃÔÅÄ &ÕÎÄÓ  

 TIF 49,103  

 Non TIF 5,055,725  

   Sub-total: 5,104,828 

4ÏÔÁÌ &ÕÎÄÓ Εόȟύχϋȟυψφ 

/ÕÔÓÔÁÎÄÉÎÇ 2ÅÃÅÉÖÁÂÌÅÓ 

Energy Consumption Payments (1) 10,462  

Reimbursement of City Center Phase II invoices (2) 141,374  

Reimbursement of Project Blue invoices (3) 13,955  

Total Outstanding Receivables Ευϊωȟϋύτ 

(1) Amount due reflects May 2015 for Office Building One and the 

Tarkington.  REI Real Estate Services, LLC acts as property manager 

on behalf of the CRC and collects the Energy Consumption Payments 

to be forwarded.    
(2) Amount due is 50% of professional service invoices paid to date 

by the CRC for the City Center Phase II project as agreed to with 

Pedcor.  
(3) Amounts due are the professional service invoices paid to date by 

the CRC in regards to the potential development as per the 

established Reimbursement Agreement.  

STATEMENT OF CHANGES IN EQUITY 

MONTH END: MAY 2015 

DESCRIPTION REVENUE EXPENSES 

4ÏÔÁÌ 2ÅÃÅÉÐÔÓ ɉ4)&Ɋ $0  

4ÏÔÁÌ 2ÅÃÅÉÐÔÓ ɉ.ÏÎȤ4)&Ɋȡ $217,014  

%ØÐÅÎÄÉÔÕÒÅÓ ɉ4)&Ɋ   $0 

%ØÐÅÎÄÉÔÕÒÅÓ ɉ.ÏÎȤ4)&Ɋ   $165,673 
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Financial Update 

TIF REVENUE AND DEBT 

Projected TIF revenue available for CRC use and reserve transfers is $19,957,730.   

$1,927,820 is projected to be transferred to reserves.   

Net Developer Pass-Thru TIF Revenue forecast is $18,029,910. 

Bond debt payments were made in June and will be made December.  Below are the projected payments;  

MONTH TIF TOTAL COIT TOTAL 

*ÕÎÅȾ*ÕÌÙ ςπρυ  $9,056,949 $479,711 

$ÅÃÅÍÂÅÒ ςπρυ $ 9,054,864 $479,532 

   

GOING CONCERN 

With construction projects underway, we are coordinating closely with contractors to minimize unforeseen 

change orders.     

TAKEAWAYS 

¶ Month-end balance is positive. 

¶ The CRC is evaluating a proposed mid-year/updated budget to reflect up-to-date revenues and 

expenditures.  A public meeting has been scheduled to introduce a proposed mid-year and the 

2016 budgets on July 9, 2015 at 3:30pm at City Hall. 
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Project Updates 

/L¢¸ /9b¢9w 

Developer Partner: Pedcor Companies 

Allocation Area: City Center 

Project Summary: see below 

Use: Mixed-Use 

 
Figure 1 City Center Master Plan, provided by Pedcor City Center Development Company  
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0ÈÁÓÅ ρ – complete 

1) Apartments – Apartment demand remains strong, which 

supports the occupancy and rental rates.  Current occupancy 

is at 91%. 

2) Retail – Currently, Pedcor leases 95% of the total 79,570 in 

LSF.  United Fidelity Bank opened in mid-May.  Langton’s is 

scheduled to open in July.  Beauty & Grace signed a lease for 

the western half of suite 159 (old Mangia).  The build-out of 

that space will commence in July.  If you know of retailers 

that would be great to have here, please contact Melissa 

Averitt at 705-7982 or Jimia Smith at 660-3388. 

 

.ÁÓÈ "ÕÉÌÄÉÎÇȾ 0ÁÒÃÅÌ χσ  

1) Project Status – under construction 

3) Retail – approximately 70% of the 9,500 sf of commercial 

space has been leased.  The Art of Kitchen and Home 

(Mondana) will open in July and Graeter’s Ice Cream build-

out will be underway soon.  

a) Apartments – 40% of the 30 apartments are leased. 

2) CRC Commitments: Construction is complete.  Final close-out is 

expected late June. 

0ÒÏÖÉÄÅ ÓÔÒÅÅÔÓÃÁÐÅ ÁÌÏÎÇ 2ÁÎÇÅÌÉÎÅ 2ÏÁÄȢ 

0ÈÁÓÅ ς 

1) Project Status – designs are in progress and construction has 

not started.  

a) Design Development drawings for Pedcor Sq. 5, Holland, 

and Playfair will be approved by the CRC Architectural 

Review Committee in July.  Kent schematics will be 

submitted in June for review by the committee in July. 

b) The CRC Architectural Review Committee reviewed and 

approved the design drawing review for the 

Baldwin/Chambers, Veteran’s Way, and the site in May. 

c) The TRC met to draft an RFQ for the Park East Design-

Build project.    

&ÒÉȟ 3ÁÔȟ 3ÕÎȟ  

*ÕÌÙ ρχȟ ρψȟ ρω  

Passport to City Center 

with book offers and 

sidewalk concerts. More 

details coming soon. 

 

4ÈÕÒÓÄÁÙȟ !ÕÇÕÓÔ ςπÔÈ  

ATI sidewalk concert 

starting at 6:30pm 

 

&ÒÉÄÁÙȟ /ÃÔÏÂÅÒ ς 

 Oktoberfest 

CITY CENTER EVENTS 
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2) Proposed Construction/Use Sequence 

PROJECT USE PROJECT 
DATES 

DESIGN RENDERINGS 
PROVIDED BY PEDCOR 

'ÁÒÁÇÅ 
0ÁÒË %ÁÓÔ 

A four-story parking structure with no less 
than 620 parking spaces, which will include 
up to approximately 28,000 square feet of 
commercial retail/office space. 

 

*CRC Public Bid project. 

Design/Build 
2015-2016 
 

Completion 

Q1/2 2017 

 

"ÁÌÄ×ÉÎȾ 
#ÈÁÍÂÅÒÓ 

A four story building, of approximately 
64,000 square feet, which will include 
luxury apartments and commercial 
retail/office space.  Pedcor is currently 
working with four commercial businesses 
who will occupy approximately 14,000 sf of 
the commercial space. 

Start: Spring 
2015 

 

Completion 

Q4 2017 

 

(ÏÌÌÁÎÄ A five story building, of approximately 
63,000 square feet, which will include 
luxury apartments and commercial 
retail/office space.   

Start: Fall 2015 

 

Completion 

Q4 2017 

 

0ÌÁÙÆÁÉÒ A five story building, of approximately 
63,000 square feet, which will include 
luxury apartments and commercial 
retail/office space.   

Start: Fall 2015 

Completion 

Q4 2017 

 

'ÁÒÁÇÅ 
2ÅÔÁÉÌ 

See Garage East note above. Start: Fall 2015 

Completion 

Q4 2017 

 

0ÅÄÃÏÒ 
/ÆÆÉÃÅ υ 

A two story building, of approximately 
20,000 square feet, which will include office 
space. 

Start: Fall 2015 

 

Completion 

Q4 2017 

 

+ÅÎÔ A three story building, of approximately 
111,000 square feet of luxury apartments. 

Start: Fall 2015 
 

Completion 

Q4 2017 
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7ÒÅÎ  A seven story building, of approximately 
88,000 square feet, which will include 
luxury apartments and commercial 
office/retail space.   

Start: Fall 2016 

 

Completion 

Q4 2018 

 

7ÉÎÄÓÏÒ A four story building, of approximately 
64,000 square feet, which will include 
luxury apartments and commercial 
office/retail space.   

Start: Fall 2017 

Completion 

Q4 2019 

 

%ÁÓÔÅÒÎ 
-ÏÔÏÒ 
#ÏÕÒÔ 3ÉÔÅ 

A building, of approximately 76,000 to 
91,000 square feet, which will include 
luxury apartments and commercial 
office/retail space designed so that in the 
future it could be in whole, or in part, 
converted to hotel rooms and/or hotel 
amenities.   

Start: Fall 2017 

 

Completion 

Q4 2019 

 

(ÏÔÅÌ A four story hotel, of approximately 44,000 
square feet, which will include parking.   

Start: TBD 

 

 

    

3)  Council and/or CRC Action Items 

ACTION ITEM CITY COUNCIL CRC 

.ÏÎÅȢ   

   

4) CRC Commitments 

!Î ÏÖÅÒÖÉÅ× ÏÆ ÃÏÍÍÉÔÍÅÎÔÓ ÈÁÖÅ ÂÅÅÎ ÕÐÌÏÁÄÅÄ ÔÏ ÔÈÅ #2# ×ÅÂÓÉÔÅȢ 

Most significantly, the CRC commits to publicly bid a four-story parking garage with not less than 

620 parking spaces.  The CRC also commits to coordinate any significant site plan changes 

requested by Pedcor with City Council. 
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¢I9 a9½½κ ahbhb [hC¢{  

1) Developer Partner: Anderson Birkla  

2) Allocation Area: City Center 

3) Project Summary:  

Use: Primary Residential.  42 residential units with 8,500 square feet of office. 

Total project budget: $8-9 million 

Secured Tenants: A fitness company and Anderson Birkla headquarters 

 
Figure 2 Image provided by Anderson Birkla  

4) Anticipated Project Schedule 

Office Move In June, 2015 

Project complete August, 2015 
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5) Construction Milestones  

a. Street sweeping is occurring weekly on Fridays or as needed.  

b. BUILDING 1 

i. Cleaning of exterior brick and stone is currently being done.    

ii. EIFS work is nearing completion.  

iii.  Miscellaneous finishes at 1st floor office space has 

commenced.  

iv. Floor tile work to begin the week of 06/22/15.  

v. Installation of the elevator is in progress.  

vi. Trim carpentry work and final painting is in progress. 

c. BUILDING 2:  

i. EIFS work is continuing.   

ii. The 4th floor residential units are nearing completion. 

iii.  The 2nd floor residential units have final paint and all 

flooring has been installed.  

iv.  MEP finishes work is currently in progress.  

v. Elevator contractor is completing their final adjustments. 

 

6) Council and/or CRC Action Items 

ACTION ITEM CITY COUNCIL CRC 

.ÏÎÅ ÁÔ ÔÈÉÓ ÔÉÍÅ  

 

 

7) CRC Commitments 

0ÒÏÖÉÄÅ ÐÁÒËÉÎÇ ÓÐÁÃÅÓ ÏÎ χÒÄ !ÖÅ ÁÎÄ ÓÔÒÅÅÔÓÃÁÐÅ ÏÎ ÔÈÅ ×ÅÓÔ ÁÎÄ 

ÓÏÕÔÈ ÓÉÄÅ ÏÆ ÔÈÅ ÂÕÉÌÄÉÎÇ ÁÎÄ ÒÅÌÏÃÁÔÅ ÓÔÒÅÅÔ ÕÔÉÌÉÔÉÅÓȢ 3ÉÔÅ 

)ÍÐÒÏÖÅÍÅÎÔÓȟ -ÏÎÏÎ #ÏÎÎÅÃÔÉÏÎ ÐÁÔÈȟ 3ÍÁÌÌ ÐÏÃËÅÔ ÐÁÒË ɉÂÙ 

ÄÅÖÅÌÏÐÅÒɊ 

a. Original Budgets- not including construction change orders.  

Site Construction 
$67,021 
(3rd Ave) 

Invoices are expected to be 
paid July 2015.  Calumet Civil 
Contractors. 

Utility 
Relocation $250,000 

Invoices are expected to be 
paid in summer 2015. 

Site Construction 
$ 242,979 
(site work) 

Invoices are expected to be 
paid summer 2015.  Midwest 
Constructors.   

b. Design Consultant: American Structurepoint 
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c. Construction Contractors: Calumet Civil Contractors/ Duke Energy/ Midwest Constructors 

d. CRC Commitment Schedule 

Design % Complete 100% 

Construction Start Date September 2014 

Anticipated Project Completion August 2015 

 

w9C[9/¢LbD thh[ 

1) Contractor: Smock Fansler  

2) Project Summary: Replace concrete coping with granite stone and install underdrain. 

3) Total Project Budget: $613,500 

Original Construction Contract $463,500 

4) Anticipated Project Schedule 

Project complete June, 2015 

5) Council and/or CRC Action Items 

ACTION ITEM CITY COUNCIL CRC 

.ÏÎÅ ÁÔ ÔÈÉÓ ÔÉÍÅȢ   

   

{htIL! {v¦!w9 t¦.[L/ t[!½! 

1) Developer Partner(s): Carmel Lofts/ Keystone  

2) Project Summary: Create a multi-purpose civic plaza serving residents and merchants of Sophia 

Square, City of Carmel festival goers, visitors of the Arts and Design District, and 

individuals/organizations that would reserve the space for special events. 

Total project budget: unconfirmed 

3) Anticipated Project Schedule 

Design June-August 2015 

Construction Late Summer/Fall 2015 

4) Design Consultant: Context Landscape Architecture 

5) Construction Milestones : n/a 

6) Council and/or CRC Action Items 

ACTION ITEM CITY COUNCIL CRC 

!ÐÐÒÏÖÅ #ÏÎÔÅØÔ 
$ÅÓÉÇÎ #ÏÎÔÒÁÃÔ 

7/6/2015 
agenda 

Approved 
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t![[!5L¦a 5ha9 

1) Design Engineer: McComas Engineering 

2) Contractor: TBD  

3) Project Summary: Engineer and repair eight connections on a truss in the Palladium Dome.  These 

connections were indicated by Walter P. Moore as connections that needed to be addressed to improve 

the structural longevity and long-term integrity. 

4) Total Project Budget: TBD 

Engineering Contract $31,300 

5) Anticipated Project Schedule 

Project Start May, 2015 

Project Complete 2015 

6) Council and/or CRC Action Items 

ACTION ITEM CITY COUNCIL CRC 

.ÏÎÅ   

 

t![[!5L¦a [!b5{/!tLbD 

1) Project Summary: In 2011, the CRC purchased limestone for the Palladium site with the intent to 

complete the landscape package.  The current location where the limestone is stored is no longer.  The 

project will include the installation of the existing limestone, site work, and landscape on the south and 

west sides of the Palladium. 

Total project budget: unconfirmed. This project is out to bid with a bid opening on 7/8/15 at 8am 

in the Council Chambers. 

2) Anticipated Project Schedule 

Design Complete 

Re-package/Bid Spring/Summer 2015  

Construction Complete October 1, 2015 

3) Construction Milestones : n/a 

4) Council and/or CRC Action Items 

ACTION ITEM CITY COUNCIL CRC 

.ÏÎÅ ÁÔ ÔÈÉÓ ÔÉÍÅ   
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ahbhb !¢ a!Lb {¢w99¢ 

1) Project Summary: Improve the safety and aesthetics along the Monon between Main Street and 1st St. 

NW. 

Total project budget: $86,570 

Project Partners: Carmel Parks and Recreation Department 

2) Anticipated Project Schedule 

Design April-June 2015 

Construction Summer/Early Fall 2015 

3) Design Consultant: Context Landscape Architecture 

4) Construction Milestones : n/a 

5) Council and/or CRC Action Items 

ACTION ITEM CITY COUNCIL CRC 

.ÏÎÅ ÁÔ ÔÈÉÓ ÔÉÍÅ   

Chwa9w t!w¢¸ ¢La9 {L¢9 

1) Developer Partner(s): Anderson Birkla   

2) Economic Development Area: 126th Street 

3) Project Summary: Mixed-use development, multiple buildings. 

Total project budget: unknown 
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4) Anticipated Project Schedule 

TIF Request 2015 

Design/Construction start 2016 

5) Construction Milestones : n/a 

6) Council and/or CRC Action Items 

ACTION ITEM CITY COUNCIL CRC 

0ÕÒÃÈÁÓÅ 
!ÇÒÅÅÍÅÎÔ 

All agreements and the design will seek Council 
approval based on Ordinance Z-571-13 

5/21/15 approved 

7) CRC Commitments 

.Ï ÃÏÍÍÉÔÍÅÎÔÓ ÈÁÖÅ ÂÅÅÎ ÍÁÄÅ ÁÔ ÔÈÉÓ ÐÏÉÎÔ ÉÎ ÔÈÅ ÎÅÇÏÔÉÁÔÉÏÎÓȢ   

aL5¢h²b 

1) Developer Partner(s): Old Town Development/ Barrett & Stokely  

2) Economic Development Area: Old Town 

3) Project Summary: Mixed-use development, multiple buildings. 

Total project budget: unknown 

Secured Tenants: unknown 
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4) Anticipated Project Schedule 

TIF Request 2015 

Design/Construction Start Late 2015/2016 

5) Construction Milestones : n/a 

6) Council and/or CRC Action Items 

ACTION ITEM CITY COUNCIL CRC 

.ÏÎÅ ÁÔ ÔÈÉÓ ÔÉÍÅ   

7) CRC Commitments 

.Ï ÃÏÍÍÉÔÍÅÎÔÓ ÈÁÖÅ ÂÅÅÎ ÍÁÄÅ ÁÔ ÔÈÉÓ ÐÏÉÎÔ ÉÎ ÔÈÅ ÎÅÇÏÔÉÁÔÉÏÎÓȢ 

 

 

 

 

2ÅÓÐÅÃÔÆÕÌÌÙ ÓÕÂÍÉÔÔÅÄȟ  

Corrie Meyer, AICP, RLA, LEED AP 

Director 

Carmel Redevelopment Commission/Department  

June 26, 2015 

0ÒÅÐÁÒÅÄ ÆÏÒ $ÁÖÉÄ "Ï×ÅÒÓ ÁÎÄ "ÏÂ $ÁÌÚÅÌÌ 

 

-End Report- 


